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SUBJECT: Amendment 3 - Agreement with HNTB Corp for Brown Field Airport Electrical System Upgrade 

GENERAL CONTRACT INFORMATION 

Amount of this Action: $1,361,721.00 

Recommended Consultant: HNTB Corporation 
Amount of this Action: $ 138,279.00 
Original Contract: $ 273,339.00 
Cumulative Amount: $ 485,343.00 

Funding Source: Federal 

SUBCONSULTANT PARTICIPATION 

No Subconsultant participation on this action. 

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE 

Equal Opportunity Required 

HNTB Corporation submitted a Work Force Report for their San Diego County employees dated September 17, 
2007. The Work Force Report reflects fewer than .15 employees and is, therefore, exempt from employment 
category goals. 

ADDITIONAL COMMENTS 
The Work Force Analysis is attached. 
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This f i rm has fewer than 15 employees and is, therefore, exempt f rom the employment category goals. 
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0*01531 REQUEST FOR COUNCIL ACTION 
CITY OF SAN DIEGO 

CERTIFICATE NUMBER 
(FOR AUDITOR'S USE Ol 

0 1 / 0 8 
104 

TO: 

CITY ATTORNEY 
2. FROM {ORIGINATING DEPARTMENT): 

AIRPORTS DIVISION 
3. DATE: 

October 3 ,2007V' : / / • -

4. SUBJECT: 

Amendment No. 3 - Agreement with HNTB Corp. for Brown Field Airport Airfield Electrical System Upgrade 
5. PRIMARY CONTACT (NAME, PHONE, & MAIL STA.) 

MikeTussey (858)573-1441 MS14 

6. SECONDARY CONTACT (NAME, PHONE. & MAIL STA.) 

Michael Maria (858) 573-1426 MS14 

7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED • 
8.COMPLETE FOR ACCOUNTING PURPOSES 

FUND 30244 30244' 
9. 
ADDITIONAL INFORMATION / ESTIMATED COST: 

DEPT- 30244 30244 

ORGANIZATION 114 114 

OBJECT ACCOUNT 4151 4279 FY 2008 

JOB ORDER 313000 310011 

Construction Phase I: 
Construction Ph I Contingency 
Design Consultant; 
Approved Budget 
City Staff: 

964,240.00 
96,424.00 

347,064.00 
1,500,000.00 

189,373.55 

C.I.P. NUMBER 31-300.0 31-001.1 

AMOUNT $138,279 $1,361,721 

Total Previously Approved: 
Project Cost to date: 
Current Request 

3,097,101.55 
1,597,161.55 

. 138.279.00 
Budget amount to transfer to Annual Allocation S 1361,721.00 

10. ROUTING AND APPROVALS 

• SPOB > S CONSENT 

• REFER TO: 

• ADOPTION 

COUNCIL DATE; I / & / & & 

• ORDINANCE(S) 

(Please see the other side.) 

• AGREEMENT{S) D DEED(S) 

11A. STAFF RECOMMENDATIONS: Adopt the Resolutions. 

12. SPECIAL CONDITIONS (REFER TO A.R. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.) 

COUNCIL DISTRICT: 8 (Hueso) 

COMMUNITY AREA: Otay Mesa 

ENVIRONMENTAL IMPACT: This activity is not a "project" and is therefore not subject to CEQA pursuant to State 

CEQA Guidelines Section 15060 (c)(3). 

HOUSING IMPACT: None 

ATTACHMENTS: Consultant proposed Contract Amendment No. 3. 

CITY CLERK INSTRUCTIONS: Upon CounciJ approval, please forward two (2) copies of the 1472 and Resolution(s) 
to Grace Chao at Airports Division, M.S. 14. 

M-1472 MSWORD2002 (REV. 2007-10-03) 

,-&> 
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SECTION 11 - PREPARATION OF: RESOLUTIONS, ORDINANCES, ETC. (CONTINUED): 

1. Authorize the Mayor to execute Contract Amendment No. 3, to the agreement with 
HNTB Corporation for the design services of the Brown Field Electrical System 
Upgrades -Phase II and III, CIP No. 31-300.0, Brown Field Airfield Electrical Systems 
Upgrade, in the amount not-to-exceed $138,279.00. 

2. Authorizing the expenditure of $138,279.00 from CIP No. 31-300.0, Brown Field 
Airfield Electrical Systems Upgrade, for the purpose of executing this Amendment No. 3. 

3. Authorizing the City Auditor and Comptroller to transfer excess funds in the amount of 
$1,361,721.00 from CIP No. 31-300.0, Brown Field Electrical System Upgrades-Phase I, 
to CIP No. 31-001.1, Brown Field Annual Allocation. 



001593 EXECUTIVE SUMMARY SHEET 

DATE REPORT ISSUED: October 3, 2007- REPORT NO. 
ATTENTION: Council President and City Council 
ORIGINAL DEPT.: Airports Division 
SUBJECT: Amendment No. 3 - with HNTB Corp. for Brown Field Airfield 

Electrical System Upgrade 
COUNCIL DISTRICTS: (8) Hueso , 
STAFF CONTACT: M. Tussey (858) 573-1441 / M. Maria (858) 573-1426 

REQUESTED ACTION: 
Approve this Amendment No. 3, to the Agreement with HNTB Corporation, to provide 
additional design and construction support services for Phase II and Phase III and authorizing the 
Auditor and Comptroller to transfer excess funds in the amount of $1,361,721.00 from CIP No. 
31-300.0, Brown Field Electrical System Upgrades - Phase I, to CIP No. 31-001.1, Brown Field 
Annual Allocation. 

STAFF RECOMMENDATIONS: 
Staff recommends the approval of the resolutions. 

EXECUTIVE SUMMARY: 
The Airports Division has proposed improvements to the Brown Field Airfield electrical system. 
This work is designated as a high priority by the Federal Aviation Administration (FAA), due to 
its impact on safety. The FAA has provided a funding agreement in the amount of 
$1,111,500.00 for the construction of this project for the first phase of upgrades. Currently, the 
construction for Phase I of this project is underway. 

HNTB Corporation was the consultant selected to design this project. Initially, the agreement 
between the City and HNTB was to design this project as one phase. Unfortunately, the FAA 
was only able to provide $1.1 million in grant funding for the construction, for an estimated $4.5 
million project. The FAA has scheduled to provide additional funding for the remaining work in 
the future. Therefore, HNTB will provide a second and third phase set of drawings and 
specifications for bid and has requested funding for these additional services. 

The original Consultant Contract executed with HNTB in the amount of $249,800.00 was filed 
12/28/04. The first Consultant Contract Amendment in the amount of $23,339.00 was filed on 
5/2/05. Consultant Contract Amendment No. 2 in the amount of $73,925 was filed on 12/5/05. 
This proposed Contract Amendment No. 3 in the amount of $138,279.00 will bring the total 
contract compensation for the consultant's design and construction support services to 
$485,343.00. 

During the 2008 budget preparation for the Airports, $1,500,000.00 was erroneously 
appropriated to CIP No. 31-300.0, Brown Field Electrical System Upgrades, instead of CIP No. 
31 -001.1, Brown Field Annual Allocation. Current request is to authorize the expenditure of 
$138,279.00 from CIP No. 31-300.0, Brown Field Airfield Electrical Systems Upgrade, for the 
purpose of executing the proposed amendment No. 3 and transfer the balance of $1,361,721.00 
to CIP No. 31-001.1, Brown Field Annual Allocation. 

FISCAL CONSIDERATIONS: 
The $138,279.00 compensation for the consultant design services under Amendment No. 3 is 
available in the project CIP No. 31-300.0, Brown Field Electrical System Upgrades, contingent 
upon the City Auditor and Comptroller certifying funds are available for this purpose. 



TftEVTOUS COUNCIL AND COMMITTEE ACTIONS: 

Accept proposed Design Consultant's (HNTB) 2n amended project scope of services for an 
additional $73,925.00 and not to exceed a total contract amount of $347,064. This work was to 
provide Phase I construction support services that was not defined in the original agreement. 
Accept FAA Airport Development Grant in the amount of $1,111,500. 
Accept bid and award Phase I Construction contract to Nova Electric Inc. in the amount of 
$964,240. 
Authorize the expenditure of $ 1,267,101.55 from CIP 31-300.0 for Phase I of this project. 
Authorize the Auditor and Comptroller to transfer $155,601.55 from Fund 310010, Annual 
Allocation, to CIP 31-300.0; for the purpose of providing FAA grant matching funds. 
Authorize the Auditor and Comptroller to appropriate $1,500,000.00 to CIP No. 31-300.0, 
Brown Field Electrical System Upgrades - Phase I, per the 2008 budget ordinance No. 0-19652. 

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS: 

During the initial design stages, this project was presented to the Airport Advisory Committee 
(AAC), who is in favor of this capital improvement. The users of Brown Field Airport will be 
briefed at upcoming AAC meetings, by the Deputy Director of the Airports Division. 

KEY STAKEHOLDERS & PROJECTED IMPACTS: 

Kev Stakeholders: 

1. HNTB (Design Consultant) 
2. Brown Field Airport Users and businesses. 
3. FAA 

Projected Impacts: The users of Brown Field Airport may encounter minor inconveniences 
during construction. After completion, users will experience improved safety. 

M Z ^ -
Deputy Chief Operating Officer 



001595 The City of San Diego 
CERTIFICATE OF CITY AUDITOR AND COMPTROLLER 

CERTIFICATE OF UNALLOTTED BALANCE 
ORIGINATING 

AC 
DEPT.' 

NO,: 

2800351 

720 

I HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing 
resolution is available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted. 

Amount: 

Purpose: 

$1,361,721.00 Fund: 41100 

To authorize the transfer of excess funds from CIP 313000. Brown Field Electrical Systems Upgrades- Phase 
I to CIP 310010, Brown Field Annual Allocation. (The FY2008 budget for Brown Field was erroneously 
appropriated to CIP 313000.) 

Date: November 2. 2007 By: *£KJL**JO 

ACCOUNTING DATA 

ACCTG. 
LINE 

1 

CY 
PY 

0 
FUND 

30244 
DEPT 

30244 
ORG. 

114 
ACCOUNT 

4278 
JOB ORDER 

313000 

OPERATION 
ACCOUNT BENF/ EQUIP 

10510 
FACILITY AMOUNT 

$1,361,721.00 

• 
CERTIFICATION OF UNENCUMBERED BALANCE 

I HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized by 
the hereto attached resolution, can be incurred without the violation of any of the provisions of the Charter of the City of 
San Diego; and I do hereby further certify, in conformity with the requirements of the Charter of the City of San Diego, that 
sufficient moneys have been appropriated for the purpose of said contract, that sufficient moneys to meet the obligations of 
said contract are actually in the Treasury, or are anticipated to come into the Treasury, to the credit of the appropriation 
from which the same are to be drawn, and that the said money now actually in the Treasury, together with the moneys 
anticipated to come into the Treasury, to the credit of said appropriation, are otherwise unencumbered. 

Not to Exceed: $138,279.00 

Vendor: HNTB Corporation 

Purpose: To authorize the expenditure of funds for the design services of the Brown Field Electrical System Upgrades-
Phase II and III. (Amendment 3 to contract with HNTB) 

Date: November 2, 2007 By: ue* 

ACCOUNTING DATA 

ACCTG. 
LINE 

2 

CY 
PY 

0 
FUND 

30244 
DEPT 

30244 
ORG. 

114 
ACCOUNT 

4278 
JOB ORDER 

313000 

OPERATION 
ACCOUNT BENF/ EQUIP 

10510 
FACILITY 

TOTAL 
AC-361 (RE V2-92 

AMOUNT 

138,279.00 

$138,279.00 
FUND OVERRIDE [__ 

AC 2800351 
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{R-2008-454) 

RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE 

A RESOLUTION OF THE SAN DIEGO CITY COUNCIL AUTHORIZING 
THE MAYOR TO EXECUTE CONTRACT AMENDMENT NO. 3 WITH 
HNTB CORPORATION FOR DESIGN SERVICES AND CONSTRUCTION 
SUPPORT FOR THE BROWN FIELD AIRPORT ELECTRICAL SYSTEM 
UPGRADES, PHASES II AND III, CIP NO. 31-300.0; AUTHORIZE THE 
AUDITOR AND COMPTROLLER TO EXPEND UP TO $138,279 FROM CIP 
NO. 31-300.0 FOR THE PURPOSES SET FORTH IN AMENDMENT NO. 3; 
AUTHORIZE THE AUDITOR AND COMPTROLLER TO TRANSFER 
EXCESS FUNDS IN THE AMOUNT OF $1,361,721 FROM CIP NO. 31-300.0, 
BROWN FIELD ELECTRICAL SYSTEM UPGRADES, PHASE 1, TO CIP NO. 
31-001.1, BROWN FIELD ANNUAL ALLOCATION. 

WHEREAS, the City Airports Division continues its project to improve the runway 

lighting system at Brown Field Airport with a general upgrade, to be designed in accordance 

with Federal and State standards for airports, estimated to cost 4.5 million dollars, to increase 

safety and operation efficiency at Brown Field Airport; and 

WHEREAS, the Federal Aviation Administration [FAA] designated this project as a high 

priority and provided $1,111,500 for Phase 1 of the work; and 

WHEREAS, it is anticipated that in the near future the FAA will provide additional funds 

to continue the improvements to be done in Phases 2 and 3; and 

WHEREAS, the electrical upgrade is designed to correct the wet weather generalized 

failures of the system and associated repair bills; and 

WHEREAS, Phases 2 and 3 of the project require additional design and construction 

support services; and 

WHEREAS, HNTB Corporation is the consultant who provided design services, 

satisfactory to the Airport Engineer, on Phase 1 of this project and continuity in the plans and 

specifications is, in the opinion of the Airport Engineer, necessary and prudent in a project of this 

importance and scope; and 

-PAGE 1 OF 3-
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(R-2008-454) 

WHEREAS, during the 2008 budget preparation for the Airports Division the sum of 

$1,500,000 was erroneously appropriated to CIP 31-300.0, Brown Field Electrical Upgrades, 

instead of CIP 31-001.1, Brown Field Annual Allocation, and said funds are needed by the 

Airports Division for Brown Field; NOW, THEREFORE, 

BE IT RESOLVED, by the Council of the City of San Diego, as follows: 

1. That the Mayor, or his designee, is authorized to execute Amendment No. 3 to the 

agreement between the City of San Diego and HNTB Corporation for Airfield Electrical Design 

of Brown Field Airport, a copy of which is filed in the office of the City Clerk as Document No. 

(Amendment No. 3), for additional design services for Phases 2 and 3 of 

the Brown Field Electrical System Upgrade, CIP No. 31-300.0 in an amount not to exceed 

$138,279; and 

2. BE IT FURTHER RESOLVED THAT the Auditor and Comptroller is authorized to 

expend up to $138,279 from CIP No. 31-300.0 for any of the purposes set forth in Contract 

Amendment No. 3; and 

3. BE IT FURTHER RESOLVED THAT the Auditor and Comptroller is authorized to 

transfer $1,361,721 from CIP No. 31-300.0, Brown Field Electrical System Upgrade Phase 1, to 

CIP No. 31-001.1, Brown Field Annual Allocation; 

APPROVED: MICHAEL J. AGUIRRE, City Attorney 

By 
JoW H. Serrano 

)uty City Attorney 

JHS: 
11/19/2007 
Or.Dept: Airports 
R-2008-454 

-PAGE 2 OF 3-
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(R-2008-454) 

I hereby certify that the foregoing Resolution was passed by the Council of the City of San 
Diego, at this meeting of •_ 

ELIZABETH S. MALAND 
City Clerk 

By 
Deputy City Clerk 

Approved: 
(date) JERRY SANDERS, Mayor 

Vetoed: 
(date) JERRY SANDERS, Mayor 

-PAGE 3 OF 3-
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Passed by the Council of The City of San Diego on 

Council Members 

Scott Peters 

Kevin Faulconer 

Toni Atkins 

Anthony Young 

Brian Maienschein 

Donna Frye 

Jim Madaffer 

Ben Hueso 

, by the following vote: 

Yeas 

D 
• 
D 
• 
• 
• 
D 
• 

Nays 

• 
• 
D 
• 
• 
n 
• 
• 

Not Present 

• 
"• 
G 
• 
n 
• 
• 
D 

Recused 

• 
D 
• 
D 
• 
D 
• 
• 

Date of final passage 

AUTHENTICATED BY: 
JERRY SANDERS 

Mayor of The City of San Diego, California. 

(Seal) 
ELIZABETH S. MALAND 

City Clerk of The City of San Diego, California. 

By _, Deputy 

Office of the City Clerk, San Diego, Caiifornia 

Resolution Number 
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ORIGINA 

CITY OF SAN DIEGO 

AGREEMENT BETWEEN 

THE CITY OF SAN DIEGO 

AXTTk 

HNTB CORPORATION 

FOR AIRFIELD ELECTRICAL DESIGN 

at BROWN FIELD AIRPORT 

AMENDMENT NO. 3 
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AMENDMENT NO. 3 

To the Agreement between the 

CITY OF SAN DIEGO 

AND 

HNTB CORPORATION 

FOR 

AIRFILED ELECTRICAL DESIGN of 

BROWN FIELD AIRPORT 

WHEREAS, the CITY, on October 28, 2004, entered into an AGREEMENT with HNTB 

Corporation (CONSULTANT), the original of which is on file in the Office of the City Clerk as 

City Manager Action C-12990; and subsequently issued Amendment No. 1, May 02, 2005, via 

Document C-13262; and Amendment No. 2, December 5, 2006, via Document RR-3021.76; and 

WHEREAS, the CITY and CONSULTANT mutually desire to amend the 

AGREEMENT to increase the Not-to-Exceed Total Agreement value by $138,279.00, and 

add new Scope of Services tasks; 

NOW THEREFORE, the CITY and CONSULTANT agree to amend the AGREEMENT 

as follows: 
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1.0 Article III COMPENSATION 

Paragraph 3.1 Amount of Compensation: 

Delete in its entirety and replace with the following: 

The City shall pay the Consultant for performance of all Professional Services 

rendered in accordance with this Agreement, including reasonably related 

expenses, in an amount Not-to-Exceed (NTE) $485,343.00. 

Paragraph 3.1.1.1 

Delete in its entirety and replace with the following: 

Scope of Services tasks with aNTE amount of $485,143.00 as full compensation for all 

work described in this Agreement and its Exhibits except for Additional Services that 

may be authorized at the City's sole discretion under Paragraph 3.3 of this Agreement; 

and 

2.0 EXHIBIT A - SCOPE OF SERVICES 

ADD: Task 3.3, Phase II and Phase III Improvements; 

as delineated in Attachment A to this Amendment No. 3. 



001604 ORIGINAL 
THIS AMENDMENT NO. 3 to the AGREEMENT and AMENDMENT NO. 1, and 

AMENDMENT NO. 2 thereto, shall affect only the page(s), paragraph(s), and/or terms and 

conditions referred to herein. All other pages, paragraphs, and/or terms and conditions of this 

AGREEMENT shall remain in full force and effect. 

IN WITNESS WHEREOF, this AMENDMENT NO. 3 to the Airfield Electrical System Design 

at Brown Field Airport is executed by the City of San Diego acting by and through its Mayor, or 

his designee, pursuant to San Diego Municipal Code section 22.3223, authorizing such 

execution, and by Consultant. 

HNTB CORPORATION 

By; H U ^ y % ~ 
NaAe: /tito-k+Cl A* 
Title: 

THE CITY OF SAN DIEGO 

By: 
W. Downs Prior 
Principal Contract Specialist 

Date: ?-/7- Zoo 7 Date: 

I HEREBY APPROVE the form and legality of the foregoing Amendment on this 

day of , 2007. 

MICHAEL AGUIRRE, City Attorney 

By: 

Deputy City Attorney 
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ATTACHMENT A 

AMENDMENT NO. 3 

SCOPE OF SERVICES 

Task 3.3 PHASE II. and PHASE III Improvements: 

The original Bid Documents for the referenced project were completed and prepared based on the 
assumption that the City would receive the anticipated funding requirements for the project estimated at 
$3.4 Million. This funding included the participation of the FAA through an Airport Improvement 
Program (AIP) grant. Unfortunately, as the City has learned, the FAA was not able to commit the needed 
level of funding. HNTB was asked to revise the bid documents for the project to reduce the scope 
consistent with the current funding level of approximately $1M for fiscal year 2006. The project was then 
repackaged and bid to allow for the construction of the new airfield electrical vault. 

On May 14, 2007, HNTB has been asked to prepare Phase II bid documents for remaining electrical 
improvements for the project consistent with the current anticipated funding level for 2008. It is 
anticipated that this will require splitting the Scope of the Project into two smaller bid packages that can 
be bid concurrently later this year. Consequently, for fiscal year 2008, the Bid Documents will be 
developed to include a base bid and one alternative that correspond with the committed FAA funding. 
There is the possibility that the City may not receive the necessary funding to award the alternative. If this 
is the case, then a third bid package will be prepared and re-bid the following year. 

The compensation for these services shall be on a time-and material basis (billing rates plus direct 
expenses). Based on discussions with the FAA, the City could apply for funding reimbursements for these 
services via the grant process. 

Phase II - Design Phase Services 

As part of the Phase 11 design effort, it is anticipated that HNTB will make one interim submittal to City 
and the FAA to review prior to preparing 100% Bid Documents. After review, HNTB will incorporate 
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Page 2 

comments from all review agencies and will prepare final Plans, Specifications and Estimates. 100% Plans 
and Specs will be submitted to the City of San Diego Developmental Services. After review, HNTB will 
incorporate comments to allow for permitting. 

HNTB will submit one set of final Adobe PDF files of the plans and one set of specifications. 

Schedule of Services 

The aforementioned scope of services will be provided in accordance with the following schedule: 

Prepare 100% PS&E 8 weeks after approval of NTP 
Final PSScE 2 weeks after approval of 100%PS&E 
Bidding 4 weeks after approval advertise 

Phase II -Construction Phase Services 

HNTB will provide construction phase services and are described in the following paragraphs 

A.1 General Administration and Construction Meetings 

Consultant shall attend a Pre-Bid Conference as scheduled by the City, shall also assist the City in 
reviewing the bid results. 

Consultant shall, as requested by the City, assist in responding to questions from prospective bidders and 
in the preparation and issuance of addenda during the bidding process. Consultant will prepare needed 
briefing material and attend the Pre-construction Conference. Consultant will attend five weekly progress 
meetings with representative from the City and the Contractor. Consultant will review and provide input 
on Meeting Minutes. 

A.2 Design Support and Observation of Construction 

Consultant shall provide observation of the Work during construction in order to observe the progress 
and quality of the various aspects of Contractor's work and to provide timely design input during 
construction. These visits will be limited, unless requested by the City of San Diego, to weekly visits after 
the progress meetings: 

Consultant's primary role during the construction is to provide design input to City of San Diego and its 
representatives in order to minimize delays to construction; however, during the course of the 
observation, Consultant will advise The City or its field representative, in writing of any observations of 
defective work, work not in conformance with drawings and specifications, and lack of progress of work. 
Consultant will not, during visits or as a result of continuous observations of Contractor's work in 
progress, supervise, direct or have control over Contractor's work. 

Interpretations. Clarifications and Corrections. Consultant shall issue necessary interpretations, 

clarifications and Requests for Information, "RFI," replies regarding the Contract Documents and in 
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connection therewith assist the City of San Diego with supplemental instructions and Change Orders as 
required, with reasonable promptness so as to cause no delay to Contractor or the Project. 

Review of Submittals and Requests for Information. Consultant will review, note exceptions or make 
other appropriate recommendations in respect of Shop Drawings, Samples and other data which 
Contractor is required to submit as required by the Contract Specifications (collectively referred to herein 
as "Submittals"), and review and reply to RFI's, for conformance with the design concept of the Project 
and the intent of and compliance with the Contract Documents, with reasonable promptness so as to 
cause no delay to Contractor or the Project. 

A.3 Post-Construction Services 

Record Drawings. Prepare electronic record sets and sets of reproducible record prints showing those 
changes made during the construction process, based on the marked-up prints, drawings and other data 
furnished by Contractor to Consultant. 

Final Inspection. Together with the City of San Diego, visit the Project to observe any apparent defects in 
the completed construction, assist City in consultations and discussions with Contractor concerning 
correction of such deficiencies, and make recommendations as to replacement, correction, or diminished 
value of defective work. 

Phase III - Design Services 
In the event, that funding is not available for the phase II alternative during the 2008 fiscal year. The 
alternative plans and specs from phase II shall be re packaged, re advertised and bid as Phase III. No 
modifications to the plans shall be required. HNTB shall prepare necessary revisions to the specifications 
and prepare a separate engineer's cost estimate. 

Phase III -Construction Phase Services 

B.l General Administration and Construction Meetings 

Consultant shall attend a Pre-Bid Conference as scheduled by the City, shall also assist the City in 
reviewing the bid results. 

Consultant shall, as requested by the City, assist in responding to questions from prospective bidders and 
in the preparation and issuance of addenda during the bidding process. Consultant will prepare needed 
briefing material and attend the Pre-construction Conference. Consultant will attend five weekly progress 
meetings with representative from the City and the Contractor. Consultant will review and provide input 
on Meeting Minutes. 

B.2 Design Support and Observation of Construction 
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Consultant shall provide observation of the Work during construction in order to observe the progress 
and quality of the various aspects of Contractor's work and to provide timely design input during 
construction. These visits will be limited, unless requested by the City of San Diego, to weekly visits after 
the progress meetings: 

Consultant's primary role during the construction is to provide design input to City of San Diego and its 
representatives in order to minimize delays to construction; however, during the course of the 
observation, Consultant will advise The City or its field representative, in writing of any observations of 
defective work, work not in conformance with drawings and specifications, and lack of progress of work. 
Consultant will not, during visits or as a result of continuous observations of Contractor's work in 
progress, supervise, direct or have control over Contractor's work. 

Interpretations^ Clarifications and Corrections. Consultant shall issue necessary interpretations, 
clarifications and Requests for Information, "RFI," replies regarding the Contract Documents and in 
connection therewith assist the City of San Diego with supplemental instructions and Change Orders as 
required, with reasonable promptness so as to cause no delay to Contractor or the Project. 

Review of Submittals and Requests for Information. Consultant will review, note exceptions or make 
other appropriate recommendations in respect of Shop Drawings, Samples and other data which 
i^1 ! „ _ * _ _ ;_ , „ . , : ] . . „ 1 :J . _.. ; 1 I 4.L„ /-> .. 4. C ; £ :__. - : / _ _ n , j . - _i^ .. ^ c . . . . - J ,. _ i 
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as "Submittals"), and review and reply to RFI's, for conformance with the design concept of the Project 
and the intent of and compliance with the Contract Documents, with reasonable promptness so as to 
cause no delay to Contractor or the Project 

B.3 Post-Construction Services 
Record Drawings. Prepare electronic record sets and sets of reproducible record prints showing those 
changes made during the construction process, based on the marked-up prints, drawings and other data 
furnished by Contractor to Consultant. 

Final Inspection. Together with the City of San Diego, visit the Project to observe any apparent defects in 
the completed construction, assist City in consultations and discussions with Contractor concerning 
correction of such deficiencies, and make recommendations as to replacement, correction, or diminished 
value of defective work. 
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